

**New List of CG Deliverables**  
**(2<sup>nd</sup> and 3<sup>rd</sup> year of the Project, including M18-M36)**

No.	Deliverable title	Month	Nature	Diss. level	Comments
<b>A second year of the Project (6 technical + 4 other = 10 sent to Brussels)</b>					
D5.1.6	Quarterly report	18	R	CO	
D5.3.5	<i>Public (industrial) presentations</i>	18	E	PU	<i>Appendix to D5.3.13</i>
D1.3	Report on application prototype 0 run	19	R	CO	<b>Technical deliverable</b>
D5.1.7	Quarterly report	21	R	CO	
D5.3.10	<i>Project leaflet / brochure</i>	23	O	PU	<i>Appendix to D5.3.13</i>
D5.3.13	Dissemination and exploitation report	23	R	PU	
D5.3.16	<i>Yearly collaboration meeting</i>	23	O	PU	<i>Appendix to D5.3.13</i>
D1.4	Internal progress report Second internal SW release	24	R SW	CO	<b>Technical deliverable</b>
D2.5	Demonstration and report on WP2 2nd prototypes	24	R, P	PU	<b>Technical deliverable</b>
D3.5	Report on the results of the WP3 2nd and 3rd prototype	24	R, P	PU	<b>Technical deliverable</b>
D4.6	WP4 status internal report update	24	R	CO	<b>Technical deliverable</b>
D5.1.8	Quarterly report	24	R	CO	
D5.1.14	Yearly report	24	R	CO	
D5.2.6	Current CrossGrid architecture assessment report	24	R	PU	<b>Technical deliverable</b>

A third year of the Project (6 technical + 6 other = 12 sent to Brussels; 12 sent to Brussels + 7 internal = 19 all)					
D1.5	Evaluation of the WP1 2nd prototype	27	R	PU	Internal, it will not be sent to Brussels
D2.6	Internal progress report on WP2 software evaluation and testing	27	R	CO	Internal, it will not be sent to Brussels
D3.6	Internal progress report on WP3 software evaluation and testing	27	R	CO	Internal, it will not be sent to Brussels
D5.1.9	Quarterly report	27	R	CO	
D1.6	Report on application prototype 1 run	30	R	CO	Internal, it will not be sent to Brussels
D4.7	WP4 status internal report	30	R	CO	Internal, it will not be sent to Brussels
D5.1.10	Quarterly report	30	R	CO	
D5.3.6	<i>Public (industrial) presentations</i>	30	E	PU	<i>Appendix to D5.3.14</i>
D5.3.18	<i>CD-Rom</i>	30	D	PU	<i>Appendix to D5.3.14</i>
D4.8	Final testbed with all applications integrated	33	P	PU	Internal, it will not be sent to Brussels
D5.1.11	Quarterly report	33	R	CO	
D5.2.7	Final CrossGrid architecture and interoperability requirements description	33	R	PU	<b>Technical deliverable</b>
D5.3.11	<i>Project leaflet / brochure</i>	35	O	PU	<i>Appendix to D5.3.14</i>
D5.3.14	Dissemination and exploitation report	35	R	PP	
D5.3.17	<i>Yearly collaboration meeting</i>	35	O	PU	<i>Appendix to D5.3.14</i>
D1.0.4	Final managerial report for WP1	36	R	CO	Internal, it will not be sent to Brussels
D1.7	Report on final application demonstration	36	R, D	PU	<b>Technical deliverable</b>
D2.7	Demonstration and documentation on the final versions and testing of all WP2 software components	36	R, D	PU	<b>Technical deliverable</b>
D3.7	WP3 final report	36	R, D	PU	<b>Technical deliverable</b>
D4.9	WP4 final demo and report	36	R, D	PU	<b>Technical deliverable</b>
D5.1.12	Quarterly report	36	R	CO	
D5.1.15	Yearly report	36	R	CO	
D5.2.8	Technology implementation plan	36	R	PU	<b>Technical deliverable</b>
D5.1.16	Final report	38	R	PU and CO	