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1. EXECUTIVE SUMMARY 
 
This document summarizes the work done within the CrossGrid project in its first year of operation. 
The document starts by explaining the concepts underlying CrossGrid and describing its basic work 
units (called Work Packages). Afterwards, we present brief summaries of actions undertaken in each 
of the first year’s four quarters (starting from March 2002), followed by a list of first year’s 
deliverables and milestones. Section 6 is devoted to co-operation with other Grid research projects, in 
Europe and overseas, while Section 7 details dissemination activities undertaken by Project partners. 
The document also contains confidential information regarding the allocation and utilization of 
resources and a list of issues which have arisen during the first year. In conclusion, the authors present 
an overview of the Project’s short- and long-term future. 
 
This document partially overlaps with quarterly reports delivered after each three months of the 
Project’s operation. Where appropriate, references have been provided to external documents and 
deliverables. 
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2. LIST OF ABBREVIATIONS 
 
5FP   5th Framework Programme 
6FP   6th Framework Programme 
AT   Architecture Team 
CERN   Centre Européenne pour la Recherche Nucléaire 
CG   CrossGrid 
CVS   Concurrent Versioning System 
EDG   European DataGrid 
EGEE   Enabling Grids for E-Science and industry in Europe 
G-PM   Grid-enabled Performance Monitoring 
GAT   Grid Application Toolkit 
GGF   Global Grid Forum 
GLUE   Grid Laboratory Unified Environment 
GPDK   Grid Portal Development Toolkit 
HEP   High-Energy Physics 
IRB   Internal Review Board 
IST   Information Society Technologies 
M1, M2, (...)  Month 1, Month 2 (and so on) 
MPI   Message Passing Interface 
OGSA   Open Grid Services Architecture 
PM   Person-Month 
PPB   Publication Policy Board 
QA   Quality Assurance 
QoS   Quality of Service 
SRS   Software Requirement Specification 
TAT   Technical Architecture Team 
UML   Unified Modelling Language 
VO   Virtual Organization 
WP   Work Package 
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4. INTRODUCTION 
 
This section introduces the main part of the yearly report. We start by detailing some essential 
information regarding the Project and listing its first years’ deliverables and milestones. Written 
deliverables are appended to the Yearly Report on an accompanying CD.  

4.1. WHAT IS CROSSGRID 
 
CrossGrid is a three-year research project, funded by the European Union within the 5th Framework 
Programme, and - more specifically - as part of the IST (Information Society Technologies) 
Programme, which constitutes part of the 5FP. The Project’s aim is to extend the area of Grid 
computing to cover a new and societally important category of applications, which are characterized 
by the presence of a person in a computing loop, i.e. a human agent, who - basing on the data supplied 
by the system - makes informed decisions as to the direction in which the calculations should proceed. 
These kinds of applications place heavy stress on QoS and real-time responses, which wasn’t hitherto 
a characteristic of early Grid designs. CrossGrid comprises five separate work units, called Work 
Packages (WPs), which are further subdivided into tasks. These are described in detail in [ANNEX]; 
below is a short description of each Work Package. 
 

4.1.1. Work Package WP1: CrossGrid Application Development 
 
The main  objective  of  this work package  is  to design and develop large-scale Grid-enabled 
applications for simulation and visualization that require real-time responses from the system. The 
main challenges are the distribution of source data, simulation and visualization tasks, virtual time 
management, simulation/visualization rollback due to user actions, and platform-independent VR 
visualization. This work package provides a representative collection of sample applications from 
various fields that can exploit the specific interactive functionalities developed in the CrossGrid 
project. Their need for specific services and their performance characteristics provides a driving force 
for other software development-related work packages. The applications will serve as benchmarks for 
CrossGrid performance, and crucially, they will demonstrate within their respective fields the added 
value provided by Grids in general, and technology developed by the CrossGrid project in particular. 

4.1.2. Work Package WP2: Application Development Support 
 
For  end  users  and  program  developers,  one  of  the  critical  aspects  of  the  Grid  is  its  
complexity. The development, debugging and tuning of parallel and distributed applications on the 
Grid is difficult and tedious due to the fluid and heterogeneous nature of the Grid infrastructure, which 
incorporates numerous hardware and software components. The aim of this work package is to 
specify, develop, integrate and test tools that facilitate the development and tuning of parallel 
distributed, compute- and data-intensive, interactive applications on the Grid. Verifying that user 
applications comply with the MPI standard will reduce the need for debugging sessions on the 
inhomogeneous Grid environment. In order to make parallel applications portable and reproducible, 
this work package develops a debugging and verification tool for MPI programs. Efficiently using the 
Grid as an environment for large-scale interactive applications requires the end-users to monitor and 
analyze the performance of their jobs. To this end, tools are being developed that automatically extract 
high-level performance properties of Grid applications. In addition, online performance monitoring 
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tools are being developed to analyze performance data for detecting bottlenecks within applications. 
Custom-tailored benchmarks are being prepared with regard to data transfer, synchronization, I/O 
delay and CPU utilization. Taken together with the monitoring tools, they will allow analysis of the 
system at any level of granularity, from the Grid level down to the process level.  
 
The  tools  developed  in  this  work package  will  be  integrated  into  the  testbed  and  will  be  
promoted by and tested with the real end-user applications of WP1.  
 

4.1.3. Work Package WP3: New Grid Services and Tools 
 
As a lot of Grid services and tools are already available and ready to be used, we only focus on those 
which  are  necessary  for  development  of  interactive  compute-  and  data-intensive  applications, 
and  which have not been addressed in other Grid projects, as well as on services necessary for end 
users. 
 
Among others, this WP addresses user-friendly Grid environments. Portal access to the Grid 
infrastructure and user applications, independent of the user location, is very important from the 
practical point of view. According to the questionnaire on Grid user requirements analyzed by the 
ENACTS project, more users would be interested in Grids as soon as such services become more 
easily accessible. Portal technologies, such as the Grid Portal Development Toolkit (GPDK), and 
iPlanet, have already started to address this issue, however, no practical implementations exist so far. 
One of the portal features that we are implementing is roaming access, i.e. a mobile personalized 
environment. Secondly, we are addressing the construction of new resource management techniques 
based on self-adaptive scheduling agents for scheduling particular parallel applications submitted to 
the Grid. The goal is to achieve a reasonable trade-off between resource usage efficiency and 
application speedup, according to the user’s optimization preferences. As our third objective, we are 
developing a prototype infrastructure for the needs of monitoring-related activities for automatic 
extraction of high-level performance properties and for tool support for performance analysis in work 
package 2. 
 
Deployment of these new Grid tools and services on the CrossGrid testbed will enable us to test them 
in the final user environment, and will provide feedback to the tool developers. 
 

4.1.4. Work Package WP4: International Testbed Organization 
 
The role of the international testbed is to assure the integration of all the applications, programming 
tools and new Grid services developed in this Project. Organizational issues, performance and security 
aspects, including network support, can only be evaluated with a testbed relying on a high-
performance network (which is provided by the Géant project), with participation of an adequate 
number of computing and data resources distributed around Europe. The main objectives of the 
testbed organization are to:  
 

•  provide  distributed  computer  resources  where  the  Project  developments  can  be  tested  in  
a  Grid environment,  



 

 FIRST CROSSGRID YEARLY REPORT 
 

 

 

 
CG5.1-D5.1.13-v0.7-CYF050-
FirstYearlyReport 

CONFIDENTIAL 9 / 32 

 

•  integrate national Grids,  
•  integrate software developed within the Project,  
•  co-ordinate software releases,  
•  assure interoperability with other Grids, in particular with DataGrid,  
•  support the construction of Grid testbed sites across Europe.  

 
Testbed sites are placed in 10 different institutions distributed across 9 different European  countries, 
significantly expanding the Grid community.  
 

4.1.5. Work Package WP5: Project Management 
 
This work package is devoted entirely to coordination, management and dissemination of project 
results. It develops no software but instead is aimed at managing other work packages. Within work 
package 5 there are such entities as the CrossGrid Architecture Team, devoted to developing the 
overall architecture of CrossGrid and its standard operating procedures, the Internal Review Board, the 
role of which is to review project documentation, the Dissemination Board, which publicizes 
information regarding the project and promotes it on an international scale, and finally the Project 
Steering Group which oversees the organizational issues pertaining to CrossGrid. 
 

4.2. LIST OF FIRST YEAR’S CROSSGRID MILESTONES AND DELIVERABLES 
 
This section lists the CrossGrid milestones and deliverables due in the first year of the Project. Written 
deliverables are supplied on a CD distributed to project reviewers and selected partners together with 
this report. For a complete list of deliverables of all three years, please refer to [ANNEX]. 
 

4.2.1. Deliverables due 
 
The following deliverables have been prepared in the first year of the Project. 
 
Work package 1, Task 1.0 
 

•  D1.0.1: Joint requirements definition document (M3) 
•  D1.0.2: Semi-annual managerial report for WP1 (M6) 
•  D1.0.3: Extended yearly managerial report for WP1 (M12) 

 
Work package 1, Task 1.1 
 

•  D1.1.1: Application description including use cases for Task 1.1 (M3) 
•  D1.1.2a: Internal progress report (M12) 
•  D1.1.2b: First internal software release (M12) 
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Work package 1, Task 1.2 
 

•  D1.2.1: Application description including use cases for Task 1.2 (M3) 
•  D1.2.2a: Internal progress report (M12) 
•  D1.2.2b: First internal software release (M12) 

 
Work package 1, Task 1.3 
 

•  D1.3.1: Application description including use cases for Task 1.3 (M3) 
•  D1.3.2a: Internal progress report (M12) 
•  D1.3.2b: First internal software release (M12) 

 
Work package 1, Task 1.4 
 

•  D1.4.1: Application description including use cases for Task 1.4 (M3) 
•  D1.4.2: Internal progress report on migration of data mining algorithms to Grid structure 

(M12) 
 
Work package 2 
 

•  D2.1: General requirements and detailed planning for programming environment (M3) 
•  D2.2: WP2 internal progress report (M6) 
•  D2.3: Demonstration and report on WP2 initial prototypes (M12) 

 
Work package 3 
 

•  D3.1: Detailed planning for all the tools and services including use cases for WP3 (M3) 
•  D3.2: WP3 internal progress report (M6) 
•  D3.3: First prototype - initial WP3 software release for health and HEP applications build on 

local Grid infrastructure (M12) 
 
Work package 4 
 

•  D4.1: Detailed planning for testbed setup (M3) 
•  D4.2: First testbed set-up on selected sites (M6) 
•  D4.3: WP4 internal status report (M9) 
•  D4.4: First testbed prototype release (M10) 

 
Work package 5, Task 5.1 
 

•  D5.1.1-D5.1.4: Quarterly reports (M3, M6, M9, M12) 
•  D5.1.13: Extended yearly managerial report (M12) 
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Work package 5, Task 5.2 
 

•  D5.2.1: Quality Assurance Plan (M3) 
•  D5.2.2: CrossGrid architecture requirements and first definition of architecture (M3) 
•  D5.2.3: Full description of the CrossGrid Standard Operating Procedures and specification of 

the structure of deliverables (M6) 
•  D5.2.4: Report on requirements for integration and interoperability with DataGrid (M12) 

 
Work package 5, Task 5.3 
 

•  D5.3.1: CrossGrid Web pages (M3) 
•  D5.3.2: Dissemination and exploitation plan (M6) 
•  D5.3.3 - D5.3.4: Public (industrial) presentations (M6, M12) 
•  D5.3.9: Project leaflet/brochure (M11) 
•  D5.3.12: Dissemination and exploitation report (M11) 
•  D5.3.15: Yearly collaboration meeting (M11) 

 

4.2.2. First year’s milestones 
This section lists the milestones which have been scheduled for the first year. 
 
Work package 1 
 

•  M1.1: Application descriptions and use cases for all applications; requirements to other Work 
Packages, identification of principal common tasks (M3) 

•  M1.2: First software releases (M12) 
 
Work package 2 
 

•  M2.1: Definition of requirements (M3) 
•  M2.2: First prototypes - software tools (M12): 

o For Task 2.2: containing the subset of MPI calls required by end user applications, 
running in a local environment, 

o For Task 2.3: containing the benchmarks, running in a local environment 
o For Task 2.4: containing the instrumentation software and local monitoring modules, 

for a homogenous platform with examples of automatic extraction of specialized 
properties and selected visualizers 

 
Work package 3 
 

•  M3.1: Definition of requirements (M3) 
•  M3.2: First prototype (running on a local Grid) for health and HEP applications (M12): 
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o For Task 3.1: Batch application running 
o For Task 3.2: Self-adaptive scheduling agents 
o For Task 3.3: Separate components: monitors and managers 
o For Task 3.4: Analytical expert system for migration strategies 

 
Work Package 4 
 

•  M4.1: Testbed setup plan (M3) 
•  M4.2: First testbed on selected sites (M6) 
•  M4.3: First CG testbed release (M10) 

 
Work Package 5 
 

•  M5.1: Successful completion of the first EU review (M12) 
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5. FIRST YEAR’S ACTIVITIES 
 
During its first year, CrossGrid has gone out of its conceptual and design phases and entered the 
implementation and refinement phase, which will last throughout the remainder of the Project’s 
lifecycle. Specific progress, with regard to each work package and task is presented in the appropriate 
Quarterly Reports (see [QR1], [QR2], [QR3] and [QR4]); this section details the key achievements of 
the first year. 

5.1. FIRST QUARTER 
 
The CrossGrid project started on March 1, 2002, although it was expected to start on January 1, 2002, 
which was reflected by our original planning. This unexpected delay caused some difficulties in 
financing the planned operations for January-February (recruitment, travels), however most of the 
working meetings went as planned, although with limited participation. The first CrossGrid 
Conference (the so-called “kick-off” meeting) took place in Cracow on March 17-20, 2002, with about 
80 participants, most of them from abroad. The meeting was productive, with an impressive set of 
“software requirement specifications” (SRS) draft documents, based on IEEE standards, being handed 
out. The overall project architecture was  precisely defined, which allowed for fruitful discussions 
within each of the technical Work Packages. In some cases different views on the planned 
developments were observed, which called for further discussions. The managerial structures of the 
project were approved by the CrossGrid Collaboration Board. The workplan for the coming months 
was defined and the procedure of internal reviews was accepted. 
 
The conference was accompanied by a Globus tutorial presentation, by Lee Liming, a member of Ian 
Foster’s Globus development team at the University of Chicago. Fabrizio Gagliardi and Robert Jones 
presented the DataGrid project and its architecture, as well as a general overview of EU Grid projects. 
 
A CrossGrid steering group meeting, with the participation of DataGrid leaders (F. Gagliardi and R. 
Jones) discussed the collaboration framework for both projects, with particular emphasis on the 
architecture, and on the integration of testbeds along with their interoperability. 
 
The conference is documented in two volumes of proceedings, and all materials can be found at 
http://www.cyfronet.krakow.pl/eucgc1/post_confer/papers_pdf.htm. In April, subsequent versions of 
most of the SRS documents were produced. At the end of April they were reviewed by the CrossGrid 
Architecture Team (AT), and detailed comments were provided to the authors. Working discussions of 
developers and the Architecture Team took place, either in person or via tele- or videoconferencing, to 
clarify critical points and emphasize clarity (explaining how the application is going to work on a 
Grid), practicality (do not go for academic developments – be pragmatic) and interoperability (learn 
what is provided by Globus, learn the DataGrid architecture and software). These initial reviews and 
discussions helped trim and straighten out several ideas and obtain good coherency between 
applications and software developments. The Architecture Team played an essential role in guiding 
the elaboration of Software Requirement Specifications with special regard for both existing and 
envisioned Grid technologies and development tools. 
 
The main achievement of Work Package WP1 was a detailed descriptions of four applications which 
would run on the Grid. A set of requirements specifications with regard to addressed to both 
programming tools and new Grid services was developed, along with a description of the functionality 
of all application components and use cases. 
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Work Package WP2 defined in a precise fashion the functionality of tools for MPI verification, 
benchmarking, and performance evaluation which will support development of Grid-enabled 
applications. The structure of this tool environment was also well established. Work Package WP3 
established the functionality and internal structure of portals, roaming access, resource management, 
Grid monitoring, and optimization of data-access Grid services. These new services built on top of 
those available from Globus and DataGrid middleware. 
 
The testbed developments were on a parallel track and in close cooperation with DataGrid; aiming for 
interoperability, making use of their experience or even planning rapid integration tests. A minimal 
testbed configuration was defined and most of partners involved have purchased the necessary 
hardware. Certificate Authorities in seven countries: (Slovakia, Germany, Poland, Cyprus, Spain, 
Greece, Portugal) were established. CrossGrid Virtual Organizations (VOs) were defined following 
the DataGrid schema: one for the testbed and one for each of the applications (with the HEP task 
planning to join the EDG VO). Infrastructure support to CrossGrid members has been established: this 
involves a software SourceForge repository, a help desk (together with EDG) and QoS working 
groups. Plans for first integration tests with the DataGrid testbeds crystallized, and these tests were 
scheduled for September-October 2002. 
 
In parallel, the CrossGrid managerial structures have been strengthened. The Internal Review Board 
(IRB) has been composed of about two dozen specialists, who should review the CrossGrid documents 
and software. Most of the QA engineers have been identified – we aim for one per Work Package. A 
Publication Policy Board (PPB) began operation. Monthly reports for every partner concerning 
technical, managerial and dissemination activities were introduced, providing materials for the 
Quarterly Report. The IRB started a review process for the deliverables in mid-May – since then, it 
has played an essential role in improving the content and the quality of these documents. 
 

5.2. SECOND QUARTER 
 
In accordance with the Technical Annex, the period spanning June through August 2002 saw focus on 
the improvement of the software requirements specifications, implementation of CrossGrid 
architecture by every Work Package and task, and development of detailed software design, together 
with a first definition of corresponding interfaces for all software modules developed within the 
Project. A parallel effort was directed toward the deployment of  testbeds and their integration with the 
DataGrid middleware software and infrastructure. 
 
The main effort of Work Package WP1 (Cross Grid Application Development) concerned detailed 
analysis of potentially available solutions for interactive applications, analysis of currently available 
application code, design of new software components for all applications within the framework of this 
WP and acquiring initial experience with the Globus Toolkit. WP1, together with Technical 
Architecture Team, started research on the development of reusable distributed components for 
interactive applications, which will be of generic nature for other applications.  
 
Work Package WP2 (Grid Application Programming Environment) concentrated on the  detailed 
design of  

•  the MPI code debugging and verification tool,  
•  metrics and benchmarks, 
•  the performance analysis tool, 
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together with a detailed definition of interfaces between tools.  
This work was done in collaboration with tasks from WP3 working on new Grid services. 
 
Work Package WP3 (New Grid Services and Tools) focused on the reanalysis of the software 
requirement specifications and detailed design of the following new Grid services 

•  portals and roaming access, 
•  Grid resource management, 
•  Grid monitoring (four systems), 
•  optimization of data access. 

The important achievements of this WP during the second quarter were:  
•  analysis of security issues and the first proposals of  relevant solutions, 
•  a detailed description of the test and integration procedures. 

 
The design artifacts elaborated in WP2 and WP3 are expressed using UML which became the standard 
formal language for the Project. 
 
The effort of Work Package WP4 (International Testbed Organisation) concentrated on preparing 
Certificate Authentication documents for those countries which had not previously possessed them 
(Cyprus, Greece, Germany, Slovakia, Poland), installing new Globus-DataGrid software, and 
integrating the first CrossGrid testbeds with the DataGrid. Germany (FZK) and Portugal (LIP) were 
the first new CrossGrid sites to go online during summer (Spain and Ireland has already been part of 
DataGrid testbeds before). A CrossGrid Virtual Organisation was set up by LIP, including a Resource 
Broker, to allow for internal testing. 
 
The Project Management (Work Package WP5) concentrated on the implementation of the common 
approach to the CrossGrid architecture in all Work Packages of the Project, as well as on analysis of 
current trends in Grid technology; especially of a web services-based approach (called OGSA) and the 
developments of other Grid projects (DataGrid in particular). At the beginning of the second quarter 
WP5 defined the structure of design documents and standard Project operating procedures for software 
development, verification, deployment and testing. 
 
The cooperation with DataGrid proceeded very well. There were several direct contacts between the 
managers and architects of both projects: discussions at CERN (M. Bubak, J. Marco, M. Turala), 
Cetraro-GridStart (M. Bubak), Edinburgh-GGF5 (M. Bubak, M. Dikaiakos, J. Marco, N. Meyer). 
Closer links to other Grid projects were forged under the auspices of the GridStart projects (Cetraro 
meeting in June 2002). CrossGrid representatives (M. Kunze, M. Turala, W. Wislicki) took part in the 
preparation of an Expression of Interest to the EU 6th Framework Program called EGEE (Enabling 
Grids for E-science and industry in Europe). 
 
Concerning dissemination, several public presentations were conducted (High Performance 
Computing Workshop in Cetraro, GridStart, Moscow-ACAT2002, Edinburgh-GGF5). A general 
CrossGrid brochure was published. Preparations for a demo at IST2002, under the umbrella of 
GridStart, commenced. The initiative of integrating dissemination activities of CrossGrid and 
DataGrid, in particular regarding the Industry and Research fora, has progressed, and a dedicated 
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meeting of both teams took place in Rome on 25 July 2002 – a common IR Forum is the goal for 
2003. 
 
Contacts with the Globus development team continued, and a short visit of one of the CrossGrid 
architects to the Globus Team HQ at Argonne National Laboratory was agreed upon. 

5.3. THIRD QUARTER 
 
In the months September-November 2002, the Project focused on “use case” studies, bearing in mind 
the global CrossGrid architecture and the software being designed by the corresponding Work 
Packages. Particular attention was paid to the interfaces between different software tasks, with an 
objective to define them in sufficient detail to commence the programming process. 
 
The second focal point was the deployment of testbeds and their integration with the DataGrid 
middleware software and infrastructure. 
 
Work Package WP1 (Cross Grid Application Development) worked on development of all four 
applications as well as visualization modules according to Software Requirements Specification 
documents and on elaboration of the generic model for interactive applications. This model should 
provide functionality offered by the well-known HLA and should be implemented through Grid 
services. For all application, the use cases for the initial prototype were defined. 
 
Work Package WP2 (Grid Application Programming Environment) commenced software 
implementation in all tasks according to the design documents prepared in August 2002, taking into 
account the use cases defined by WP1 for applications. The generic use case for Grid-enabled 
performance monitoring (G-PM) was developed and presented to WP1 to achieve better 
understanding. WP2 discussed the dependency of programming tools on underlying services and 
infrastructure as well as the integration of separate components of G-PM (task 2.4). 
 
Work Package WP3 (New Grid Services and Tools) focused on the implementation of the following 
middleware: Migrating Desktop, Grid Resource Management, Monitoring (Grid and applications), 
Optimization of Data Access. At the Linz Workshop, the WP defined rules for the final delivery of the 
first demo version of WP3 middleware. Middleware development is based on design documents and is 
modified according to results of direct contacts with tasks responsible for applicatioon development. 
Two CVS repositories were used at this stage: in Poznan and at FZK. 
 
The effort of Work Package WP4 (International Testbed Organisation) concentrated on further 
deployment of the CrossGrid testbeds and on understanding their interoperability with MPI 
technology. The testbeds at FZK Karlsruhe, LIP Lisbon and CSIC Valencia were integrated with EU 
DataGrid, and became part of the “World Wide Grid” demo at the IST2002 event (November 2002). 
The other twelve sites are operational within the CrossGrid Virtual organization, set-up at LIP Lisbon 
and running the EDG software version 1.2.3. – the status of these sites can be checked at 
http://mapcenter.lip.pt/. In addition, the deployment of EDG software version 1.3.0, which is supposed 
to be much more stable and robust, started in November. 
 
Project Management (Work Package WP5) focused on: 
•  studies of “use cases” (task performed by the Architecture Team), 
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•  organization of the CrossGrid workshop in Linz (in conjunction with the 9th EuroPVM/MPI 
conference), 

•  preparation for the CrossGrid Yearly Conference in Santiago (February 2003) and the Yearly 
Review (March 2003), 

•  contacts and cooperation with other Grid initiatives, 
•  presentation of the Project at the IST2002 event in Copenhagen (November 2002). 

 
In relation to the first point, the Architecture Team issued a detailed instruction and an example of 
how the “use case” analysis should be done, and which documents are expected. The discussions took 
place at the Linz CrossGrid workshop (28-29 Septemebr 2002) and at the Architecture Team 
workshop, including participation of some application tasks, in Vienna (25-26 October 2002). More 
work is expected of the teams working on “Distributed Data Analysis in High Energy Physics” (task 
1.3) and “Weather Forecasting and Air Pollution Modeling” (task 1.4). 
 
The CrossGrid semiannual workshop at Linz (28-29 September) was successful – about 50 CrossGrid 
members participated. Such direct contacts among participants are indispensable for understanding of 
different aspects of the Projects and they help reach consensus in case of divergent opinions. A 
number of CrossGrid members participated in the following EuroPVM/MPI conference, at which 
several CrossGrid papers were presented (and subsequently published in the Lecture Notes in 
Computer Science; LNCS 2474 by Springer). 
 
The cooperation with the DataGrid project proceeded very well, along the lines of the Cooperation 
Framework, on every level: managerial, technical and dissemination. Of particular intensity were 
contacts between architecture teams and testbed teams. Several members of the CrossGrid Project took 
part in the CERN Computing School, which focused on Grid technology and EU DataGrid software 
(Italy, September 2002). 
 
Links to other Grid development teams and projects were also active. In September M. Malawski 
(CrossGrid TAT) visited the Globus team in Chicago – he then gave a summary report on OGSA at 
the CrossGrid Linz workshop. M. Bubak (CrossGrid) participated in the GridLab workshop in 
Zakopane and G. Allen (GridLab) presented the GridLab project at the CrossGrid workshop in Linz. 
M. Bubak and M. Hardt participated in GGF6 in Chicago, and related GridStart events. A number of 
CrossGrid partners followed the preparation for an Integrated Project Proposal called EGEE (Enabling 
Grids for E-science and industry in Europe), to be submitted to Brussels within the 6FP, which 
includes many large European Grid initiatives. 
 
Concerning dissemination, several public presentations were conducted. CrossGrid was present at the 
EuroPVM/MPI conference (see LNCS 2474 by Springer). It was also one of the GridStart members 
actively participating in the IST2002 event in Copenhagen (November 02), presenting brochures and 
posters along with an animated demo, and being part of  a large testbed (a “World Wide Grid”), 
together with the DataGrid, DataTAG and iVDGL projects, covering Europe and USA. 

5.4. FOURTH QUARTER 
In December 2002 - February 2002, the Project concentrated on the development of CrossGrid 
testbeds, prototyping and integration of initial software packages, and demonstrations of selected 
applications. Work schedule had to be aligned with the yearly CrossGrid conference (10-12 February 
2003), and the Project yearly review (12 March 2003). 
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Work Package WP1 (CrossGrid Application Development) worked on development of all four 
applications and visualization modules. All application tasks submitted their first internal releases, 
accompanied by software description documents including software functionality descriptions, 
installation manuals and user guides. The results of application development were presented and 
integrated (where possible) with tools from WP2 and WP3 at the integration meeting in Santiago (7 – 
9 February 2003). 
 
Work Package WP2 (Grid Application Programming Environment) worked on initial prototypes of its 
software. The first prototype of the MPI verification tool, Grid metrics and benchmarks as well as the 
Grid Performance Monitoring tool were documented in software description documents that included 
software functionality descriptions, installation manuals and user guides. These tools were integrated 
with available applications and Grid services at the integration meeting (see above) in order to prepare 
the first prototype demo. 
 
Work Package WP3 (New Grid Services and Tools) focused on preparing the final versions of initial 
software prototypes for the Migrating Desktop, Portal, Scheduling, Monitoring and Data Access. The 
effort was principally devoted to software integration, aimed at installation on the testbed 
infrastructure, packaging and internal testing. All software was accompanied by detailed 
documentation including design diagrams, functionality descriptions, user and administrator manuals 
and test scenarios. Prototype demonstrations for the yearly review were prepared. 
 
Work Package 4 WP4 (International Testbed Organization) further enhanced the CrossGrid testbed. 10 
sites were registered with the CG Resource Broker using EDG v1.2.2 and v1.2.3 software; two sites 
also experimented with the EDG v1.4.3 software release. A CG “Gridportal”, integrated with CVS 
repositories, was successfully deployed by FZK and utilized by CrossGrid software developers. 
During the integration meeting in Santiago, WP4 members took active part in the process of 
installation of WP2 and WP3 software on the testbed infrastructure. 
 
The achievements of all WPs were presented at the Cracow Grid Workshop (12 – 14 December 2002), 
at the 2003 Annual CrossGrid Project Conference (10 – 13 February 2003) and at the 1st European 
Across Grids Conference (14 – 15 February 2003) in Santiago de Compostela, Spain. 
 
The Technical Architecture Team worked on analysis of possibilities of integrating GrossGrid services 
with OGSA; it also presented requirements for integration and interoperability with DataGrid 
middleware, and, finally, integration scenarios for software developed by individual WPs. 
 
The main activities of Project Management (Work Package WP5) concerned: 

•  preparation for the yearly review of the Project, scheduled for 12 March 2003 in Brussels, 
•  organization of the CrossGrid conference in Santiago de Compostela and the accompanying 

Across Grids conference, 
•  contacts and co-operation with other Grid research projects and new Grid-related initiatives, 
•  preparation of a large number of M10, M11 and M12 deliverables. 

 
In relation to the first point, Project Management maintained regular contacts with the IST Brussels 
office; it has also established contacts with reviewers, providing them with access to all existing 
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deliverables and related documents. In coordination with the Architecture Team, Project Management 
issued a timetable of preparations, which called for early submittal of deliverables. Summaries on 
main achievements, cooperation, issues and future plans were collected for the CrossGrid Yearly 
Report. The Architecture Team prepared templates for oral presentations and technical 
demonstrations. A CD-ROM, containing all CrossGrid deliverables of the first year, was assembled, to 
facilitate access to CrossGrid documents. 
 
As stated above, one of the key events of the reporting period was the CrossGrid yearly conference, 
the aim of which was to summarize the Project’s progress. This conference was organized on 10-12 
February 2003 by the University of Santiago de Compostela and the Galician Supercomputing Center 
(CESGA) – see http://grid.cesga.es/. The conference was preceded by a workshop of Work Package 
WP3 and by a general CrossGrid software integration workshop. The reports, along with real-time 
demonstrations, have shown good technical progress of the Project. 
 
The CrossGrid conference was followed by the First European AcrossGrids Conference, initiated by 
CrossGrid and supported by the GridStart project. The goal of the Conference was to bring together 
representatives of European Grid projects, to exchange results and experience, and to promote Grid 
technology to potential users. Around 100 participants took part in that conference, mainly from the 
CrossGrid project, but also from Damien, DataGrid and GridLab. There were several invited talks and 
about 40 technical presentations; the proceedings of the conference will soon be published. A User 
Forum was organized as a part of the Conference, with about 30 additional participants representing 
educational institutions, government agencies, research centers and commercial entities. The joint 
CrossGrid-DataGrid demonstration stand allowed participants to obtain more information on Grid 
technology and its applications. 
 
In a similar spirit, albeit on a smaller scale, another conference, called the Cracow Grid Workshop was 
held in December 2002 (http://www.cyfronet.krakow.pl/cgw02/). The main objectives of this event 
were to share information on different Grid projects and to introduce young researchers to Grid 
technologies. The workshop was oriented mainly towards Polish communities, yet foreign participants 
were also welcomed. There were four invited lectures, 28 technical presentations and three tutorials on 
EU DataGrid, Unicore and Cactus software. The proceedings have been published as a local 
CYFRONET report. 
 
CrossGrid partners continued to express their interest in the 6th Framework Programme. In the 
reporting period there were several working meetings of the EGEE initiative (concerning integrated 
Grid infrastructure), a HealthGrid meeting in Lyon (17 January 2003) and a Workshop on Grids for 
Large Scale Problem Solving in Brussels (29-30 January 2003) – all of them attended by several 
representatives of the CrossGrid community. 
 



 

 FIRST CROSSGRID YEARLY REPORT 
 

 

 

 
CG5.1-D5.1.13-v0.7-CYF050-
FirstYearlyReport 

CONFIDENTIAL 20 / 32 

 

6. COOPERATION WITH OTHER GRID PROJECTS 
The CrossGrid project is open to collaboration. Its Web pages contain a lot of information about its 
goals, partners, structure and results. 

6.1. THE DATAGRID PROJECT 
European DataGrid can be characterized as the main external partner of the CrossGrid project. EDG 
has always been the partner of choice for CG members, because of the three early (“first wave”) large-
scale EU Grid undertakings (the other two being EuroGrid and DAMIEN), it has the most in common 
with CG: both projects are based on Globus middleware, both have similar timescales and their goals 
are closely aligned. CrossGrid is complementary to DataGrid in expanding the Grid geographically, by 
installing additional 15 testbed sites in 7 European countries, and by introducing the Grid concept to a 
new category of applications (interactive ones).  
The framework of collaboration between CrossGrid and DataGrid is governed by a special contract 
signed in mid-2002 [FRAME]. In it, the management teams of both projects agree to co-operate in the 
following areas: 

•  reuse of middleware developed within both projects, 
•  interoperability of testbeds, 
•  joint design and implementation of new, interactive Grid services, 
•  establishing joint teams for evaluation of OGSA, participation in the GLUE effort and 

evaluation of software engineering tools, 
•  elaboration of common programming and naming conventions, 
•  elaboration of joint proposals for the GGF, 
•  participation of the chairmen of the EDG Architecture Board and the CG Architecture Team 

in common meetings, 
•  coordination of dissemination - exploitation activities towards a common Industry and 

Research Forum, 
•  exchange of managerial information and experience. 

 
Technical details of co-operation between CrossGrid and DataGrid are covered by a special CG 
deliverable (CG D5.2.4: Requirements for Collaboration with DataGrid) and will not be discussed 
here; however, CrossGrid has received the following contributions from EDG within its first year of 
operation: 
 

•  access to DataGrid software modules (replica manager, replica catalog, job submission 
service, resource broker, logging and bookkeeping), 

•  access to DataGrid operating procedures (such as the Consortium Agreement and the licensing 
policy document), along with deliverable templates, 

•  testbed collaboration (with several common meetings and successful implementation of EDG 
procedures and software), 

•  joint conferences (the first European Across Grids Conference in Santiago de Compostela) 
and events (testbed demonstration at IST 2002 in Copenhagen and a common stand at the First 
European Across Grids Conference, Santiago de Compostela) 
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6.2. THE GRIDSTART PROJECT 
GridStart is an initiative sponsored by the European Commission with the specific objective of 
consolidating technical advances in Europe, encouraging interaction amongst similar activities both in 
Europe and the rest of the world and stimulating the early take-up by industry and research of Grid-
enabled applications. The initiative brings together technologists, scientists and industry in multi-
disciplinary approach to developing the Grid infrastructure. The clear goal is to develop sustainable, 
effective and universal solutions addressing the needs of science, industry and the public. 
 
CrossGrid is a partner to the GridStart consortium, along with nine other Grid research projects (AVO, 
Damien, DataGrid, DataTAG, EGSO, EuroGrid, GRIA, GridLab and GRIP). Co-operation with 
Gridstart has so far involved the following activities: 

•  Common technical discussions. CrossGrid Architecture Team leader is a member of the 
GridStart Technical Committee, which has convened at several venues (Cetraro, Edinburgh, 
Chicago, Santiago de Compostela), and discussed the ways of improving the coherency of 
Grid developments, standardisation and visibility, 

•  Participation of CrossGrid members in GGF meetings, supported by GridStart (Edinburgh, 
Chicago), 

•  Attendance and participation of CrossGrid representatives in international events under the 
umbrella of GridStart (such as the November 2002 IST event in Copenhagen, where 
CrossGrid was part of the GridStart stand) 

•  Organization of the First European Across Grids conference in Santiago de Compostela, 
attended by representatives of CrossGrid, DataTAG, DataGrid, Damien and GridLab projects,  

•  Regular publications in the GridStart Technical Bulletin and Newsletter. 

6.3. THE GRIDLAB PROJECT 
The GridLab project develops an easy-to-use, flexible, generic and modular Grid Application Toolkit 
(GAT), enabling modern applications to make innovative use of global computing resources. The 
project is grounded by two principles: the co-development of infrastructure with real applications and 
user communities, leading to working scenarios, and dynamic use of Grids, with self-aware 
simulations adapting to their changing environment.  
 
CrossGrid has co-operated with GridLab (a fellow GridStart partner) for some time, particularly 
through common presentations (Cracow Grid Workshop, CrossGrid Conference in Santago de 
Compostela), tutorials (Cactus tutorial in Cracow) and participation in projects’ workshops (GridLab 
in Zakopane) and conferences (CrossGrid in Santiago de Compostela). Plans are underway to foster 
this co-operation by signing a collaboration framework agreement similar to the one worked out with 
DataGrid (see section 5.1). This would permit sharing of software modules and allow CrossGrid to 
influence the GAT with respect to real-time applications and allow both projects to operate a common 
testbed. It is expected that the agreement will be concluded in the coming months. 

6.4. THE GLOBUS PROJECT 
CrossGrid maintains active links to the Globus team at Argonne (USA). Mr. L. Liming gave a tutorial 
on Globus at the Cracow CrossGrid kick-off conference in March 2002. Co-operation is centered on 
the OGSA technology currently advanced by Globus and incorporated in version 3.0 of the Globus 
Toolkit. One CrossGrid Technical Architecture Team representative (Maciej Malawski of UMM 
Cracow) has been specifically assigned to this task. CG representatives have scheduled meetings with 
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Ian Foster of the Globus team and the CG TAT has drafted a proposal for the incorporation of OGSA 
elements in the software being developed by Work Packages 1, 2 and 3. Work is also underway to 
redesign the overall CrossGrid architecture around the Grid Services concept. 
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7. DISSEMINATION AND OUTREACH 

7.1. WORKSHOPS AND CONFERENCES 
CrossGrid Project representatives have both organized and attended numerous Grid-related events in 
the first year of the Project. Table 6.1 lists major events, which have seen CG participation. Please 
note that the table only lists official conferences, where participation was funded by CrossGrid. Many 
more informal meetings have taken place between Project partners since the commencement of the 
Project (especially at CERN) and there were introductory meetings for individual Work Packages 
preceding the official start date (for instance in Geneva in July 2001 and in Amsterdam in January 
2002). Additional information can be found on the CrossGrid Project Web pages at http://www.eu-
crossgrid.org/. 
 

Name Where Start End 
1st European Across Grids Conference Santiago de 

Compostela (Spain) 
13-FEB-03 14-FEB-03 

2003 Annual Crossgrid Project Workshop Santiago de 
Compostela (Spain) 

10-FEB-03 12-FEB-03 

1st European HealthGrid Conference Lyon (France) 16-JAN-03 17-JAN-03 

Euroweb 2002 Conference - The Web and 
the GRID: from e-science to e-business 

Oxford (UK) 17-DEC-02 18-DEC-02 

2nd Cracow Grid Workshop Cracow (Poland) 11-DEC-02 14-DEC-02 

FP6 Warsaw Conference - Inauguration of 
the Sixth Framework Programme of the 
European Union 

Warsaw (Poland) 25-NOV-02 26-NOV-02 

SC2002 High Performance Networking and 
Computing Conference 

Baltimore (USA) 16-NOV-02 22-NOV-02 

European Research 2002 - The European 
Research Area and the Framework 
Programme 

Brussels (Belgium) 11-NOV-02 13-NOV-02 

FORTE2002 - Formal Techniques for 
Networked and Distributed Systems 

Houston (USA) 11-NOV-02 14-NOV-02 

Partners in Projects FP6 - European and 
regional cooperation 

Aalborg (Denmark) 07-NOV-02 08-NOV-02 

IST2002 - Partnerships for the Future  Copenhagen 
(Denmark) 

04-NOV-02 06-NOV-02 

6th Global Grid Forum Chicago (USA) 15-OCT-02 17-OCT-02 

e-Power Networking Conference Bordeaux (France) 02-OCT-02 02-OCT-02 

NPDPA 2002 - Networks, Parallel and 
Distributed Processing, and Applications 

Tsukuba (Japan) 01-OCT-02 04-OCT-02 

9th EuroPVM/MPI Conference Linz (Austria) 29-SEP-02 02-OCT-02 

iGrid 2002 - The International Virtual 
Laboratory 

Amsterdam (The 
Netherlands) 

23-SEP-02 26-SEP-02 

13th Summer School on Computing Trest (The Czech 16-SEP-02 21-SEP-02 
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Techniques in Physics Republic) 

The CERN School of Computing 2002 Vico Equense (Italy) 15-SEP-02 28-SEP-02 

5th EDG Conference Budapest (Hungary) 01-SEP-02 06-SEP-02 

Euro-Par Conference Series Padeborn (Germany) 27-AUG-02 30-AUG-02 

The Eleventh IEEE International Symposium 
on High Performance Distributed Computing 

Edinburgh (UK) 24-JUL-02 26-JUL-02 

5th Global Grid Forum Edinburgh (UK) 21-JUL-02 24-JUL-02 

NeSC Workshop on Applications and 
Testbeds on the Grid 

Glasgow (UK) 20-JUL-02 20-JUL-02 

VIII International Workshop on Advanced 
Computing and Analysis Techniques in 
Physics Research  

Moscow (Russia) 24-JUN-02 28-JUN-02 

ISC2002 - 17th International Supercomputing 
Conference 

Heidelberg (Germany) 20-JUN-02 22-JUN-02 

Interactive Analysis Tools Meeting Berkeley Lab (USA) 18-JUN-02 19-JUN-02 

2nd IEEE International Symposium on 
Cluster Computing and the Grid 

Berlin (Germany) 21-MAY-02 24-MAY-02 

Cray Users Group Conference Manchester (UK) 20-MAY-02 24-MAY-02 

The 2002 International Conference on 
Computational Science  

Amsterdam (The 
Netherlands) 

23-APR-02 24-APR-02 

The Polish Optical Internet: Technologies, 
Services and Applications  

Poznan (Poland) 23-APR-02 24-APR-02 

CrossGrid Kick-Off Conference Cracow (Poland) 17-MAR-02 20-MAR-02 

4th EDG Conference Paris (France) 04-MAR-02 08-MAR-02 
 

Table 6.1: Conferences and events organized or attended by CrossGrid partners in March 2002 
- February 2003 

 

7.2. WEBSITES 
CrossGrid operates one of the most extensive and up-to-date Web portals of all EU-funded Grid 
projects. The main website of the Project is located at http://www.eu-crossgrid.org/. This site lists all 
partners, participants and events related to the Project. It also contains a document section, where all 
CrossGrid deliverables can be downloaded (confidential materials and deliverables require password 
validation). There is also a separate dissemination site at http://www.crossgrid.org/, maintained by 
Algosystems and devoted to dissemination and exploitation issues. 
 
Most CrossGrid partners have their own websites devoted to Project affairs. Details can be found on 
the main Project portal. 
 
CrossGrid also runs a software repository and Web portal out of the FZK center in Karlsruhe 
(Germany). The address is http://gridportal.fzk.de. A backup repository has been set up in Valencia.  
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7.3. PARTICIPATION IN THE GLOBAL GRID COMMUNITY 
CrossGrid continues to play an active part in the global Grid community. This is exemplified by the 
numerous presentations and conferences both organized and attended by CG representatives, as 
described above; by co-operation with other Grid projects, as detailed in Section 5 of this document 
and by drafting plans for future engagements (see section 9). Our participation in shaping the Grid 
community is not limited in scope to EU (or even European) countries. Several CrossGrid testbed sites 
have joined the “World Wide Grid” testbed and took part in the IST2002 demo in Copenhagen. 
CrossGrid has taken keen interest in the OGSA/OGSI standard currently being developed by the 
Globus team (a CrossGrid representative has visited the Argonne National Laboratory in the US for 
that purpose); CG also participates in the GLUE and GGF fora. 
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8. RESOURCE ALLOCATION 
 
Table 8.1 shows how much manpower was directed at each task since the commencement of the 
Project. The manpower is listed in person-months (PMs). 

Table 8.1: Manpower consumption by task 
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Table 8.2 and 8.3 show the overall progress of the Project by quarter. As can be seen, resource 
allocation has been on schedule and after its first year, the Project has exhausted around 1/3 of its 
allotted manpower. 

Table 8.2: Overall manpower consumption per quarter 
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Table 8.3: Overall manpower consumption per quarter (progress chart) 
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Table 8.4 is a per-partner summary of the allocated manpower, while Table 8-5 sorts the same data by 
Work Package. 

Table 8.4: Overall manpower consumption per partner 

0,0%

20,0%

40,0%

60,0%

80,0%

100,0%

120,0%

C
O

1

IC
M

(AC
2)

IN
P(AC

3)

IN
S(AC

4)

C
R

5(U
VA)

AC
6(II SAS)

U
N

I LIN
Z(AC

7)

FZK(C
R

8)

U
STU

TT(AC
9)

TU
M

(AC
10)

PSN
C

(C
R

11)

U
C

Y(AC
12)

D
ATAM

AT(AC
13)

TC
D

(AC
14)

C
SIC

(C
R

15)

U
AB(AC

16)

U
SC

(AC
17)

D
EM

O
(AC

18)

AU
TH

(AC
19)

LIP(AC
20)

ALG
O

 (AC
21)

Manpower consumption since project start per partner Progress in %
(EU-fundedPM)

Progress in %
(add. PM)

 
Table 8-5: Manpower consumption per Work Package 
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9. ISSUES 
 
The overall progress of the Project in the reporting period has been good and there are currently no 
critical problems that could threaten the future progress of work. Nevertheless, based on the 
experience of the first twelve months, one could point to several areas, which need improvement. The 
following issues have been reported: 
 

•  The Project is large and heavy on the managerial side; i.e. significant effort is required on the 
part of coordinators of technical work packages, the Project Coordinator and the Project 
Office to coordinate Project activities, and to collect the necessary reports. This is somewhat 
understandable, taking into account the fact, that CrossGrid unites 21 separate institutions 
from 11 European countries. 

•  Interactions between the application tasks and other technical work packages (WP2, WP3, 
WP4) need intensification, so that direct feedback can be provided to developers, who can 
then promptly verify whether their software satisfies the needs of other Project members (it 
should be noted, however, that functional application prototypes are not due until August 
2003). 

•  The function of QA officers is not sufficiently understood and the central guidelines for the 
QA process are implemented with limited success only. This affects certain technical aspects 
of the Project, such as proofreading documents, following naming conventions set out in CG 
D5.2.3 (Standard Operating Procedures) or assuring uniformity of templates and software 
modules. 

•  The Internal Review Board is hard pressed to deliver reviews on time. This is mostly due to 
the large number of required deliverables, but the problem is compounded by individual tasks 
drafting up the deliverables shortly before their respective deadlines. Such procrastination 
leaves little time for review and causes a saturation effect within the IRB, where reviewers 
have to cope with a large volume of documents on a tight schedule - in addition to preparing 
their own deliverables. 

•  The dissemination and exploitation effort calls for more initiative and better coordination. A 
coordinated dissemination/exploitation effort would result in better visibility of the Project 
and its results. 

•  CrossGrid suffers from limited travel resources. The budgetary shortfall limits direct contacts 
between Project members (which are essential for such large undertakings, with highly 
factorized activities - see issue 1), makes it difficult for CG representatives to attend general 
interest events and impacts dissemination activities. 
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10. THE FUTURE OF THE PROJECT 
 

10.1. PLANS FOR NEXT YEAR 
Work during the next year is expected to follow the detailed workplan set out in [ANNEX]. Following 
a successful release of initial prototypes from Work Packages 2 and 3 (augmented by the internal 
release of software from Work Package 1), the Project will enter a phase of incremental releases, 
culminating in the final software release, which is still two years away. Detailed plans of release 
procedures can be found in CG D5.2.3 (Standard Operating Procedures). All these developments will 
have a solid infrastructural base, due to the successful deployment of testbeds and EDG software 
(releases 1.2.3 and 1.2.4) at 15 CrossGrid sides, which is  the result of work done by Work Package 4. 
 
Experience garnered from the integration workshop which preceded the yearly CrossGrid conference 
in Santiago de Compostela (7-9 February 2003), speaks for a necessity to organize another, similar 
workshop, to verify and integrate all the software produced and help prepare all application 
demonstrations, due by month 18 (August 2003). Project Management is also planning to organize 
another CrossGrid yearly conference at the beginning of 2004, to review the progress of the second 
year – the venue for that event will be chosen soon. 
 
In addition to the technical developments, the achievements of the Project will be demonstrated on 
international fora, through active participation in the world Grid community and Grid-related events, 
such as the PIONEER conference in Poznan (April 2003), the EU DataGrid Barcelona conference 
(May 2003), the next IST general event in Milan (October 2003) and/or the GGF conferences. 
Detailed schedules and plans for CrossGrid presentations during such international events have yet to 
be drawn up, as they are influenced by technical issues and budgetary considerations. In general, it is 
our aim to present applications and “live” software demonstrations as soon as they become technically 
feasible. 
 
As the software development process progresses, special CrossGrid tutorials (modelled on analogous 
DataGrid efforts) are foreseen. These will familiarize prospective users with CrossGrid software, its 
modes of operation and any issues which may arise during work. 
 
As far as testbed expansion and hardware acquisition is concerned, CrossGrid partners are advancing 
national initiatives aimed at establishing Grid infrastructure in their respective countries. CrossGrid 
can be expected to draw resources from these national Grids. 
 

10.2. LONG-TERM FUTURE 
As Grid technology gains recognition and is forged into a paradigm of future computing, it is very 
essential that the CrossGrid results and experience are not lost, and that there is continuity to the 
development and use of the CrossGrid software products – this goal is part of our exploitation plan. 
The long-term future of the CrossGrid project is largely bound to the EU 6th Framework Programme 
and the initiatives advanced therein.  
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Many CrossGrid partners have expressed their interest in the EGEE (Enabling Grids for E-science and 
industry in Europe) initiative, the aim of which is to develop production Grid infrastructure, integrated 
with the GEANT network, based on the experience gained by the initial Grid projects. The proposal is 
being prepared within the framework of the Integrated Infrastructure Initiative call of the 6 FP. 
CrossGrid representatives are present in the EGEE governing bodies (both policymaking and 
technical) and involvement of a number of CG partners in this initiative is assured. 
 
Active consultations are also being held in Brussels regarding the area of “Grids for Large Problem 
Solving”, in which CrossGrid achievements can be utilized and further advanced. CrossGrid partners 
participate in corresponding meetings organized by the IST office and by the communities concerned 
(such as HealthGrid). Plans for large-scale systems based on the CG concepts of flood prediction, 
weather forecasting, biomedical support and particle physics are being prepared. 
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11. CONCLUDING REMARKS 
 
In general, the Project is progressing well. The results of prototype software integration along with 
first software demonstrations (as presented at the Santiago event in February 2003), allow us to be 
confident that the objectives of the second year (in particular the initial prototypes of all applications 
running on the distributed testbed), will be achieved as scheduled. CrossGrid deliverables are being 
produced on time and partners are living up to their contractual obligations. There are currently no 
significant delays in any area of the Project and no significant budget overruns (although the limited 
travel budget has constrained international co-operation in recent months - see section 9, Issues). 
 


